

~~CONFIDENTIAL~~

File Inverstand

Approved For Release 2001/08/31 : CIA-RDP78-05613A000300040001-0

DISPATCH

CLASSIFICATION

~~SECRET~~

PROCESSING

25X1A

25X1A

PRO-
POSED

ACTION

ACCOM-
PLISHED

TO

Chief of Station, [REDACTED]

Chief of Station, [REDACTED]

MARKED FOR INDEXING

INFO.

Chief of Station, [REDACTED]

Chief, FE 25X1A

NO INDEXING REQUIRED

ONLY QUALIFIED
HEADQUARTERS DESK
CAN JUDGE INDEXING

FROM

Chief of Base, [REDACTED]
25X1A

25X1A

ABSTRACT

SUBJ

LOGISTICS/Transmittal of GFM Listings for [REDACTED] Construction

ACTION REQUIRED - REFERENCES

1. Forwarded herewith for your information and retention are one copy each of attachments 1 through 8. These attachments list essentially those items of Government Furnished Material (GFM) that was either missing, never ordered, or needed to reasonably install workable systems where applicable.

25X1A

2. Attachments 5 through 8 represent lists which were hand carried to [REDACTED] for immediate procurement since they were items critically needed by the contractor to proceed with the construction without further delay. These lists were compiled from "takeoffs" made by the Title 2 inspector at the request of the [REDACTED] Procurement Officer, [REDACTED] when it was first realized that the original GFM listings did not include the proper materials to install workable systems. These lists were reviewed by [REDACTED] who concurred in their procurement. Some of the items would have been originally needed, but were not included in the original GFM listings. According to the procurement officer [REDACTED] the U.S. Government is responsible for supplying items not included in the original specifications if they are of a type that the U.S. Government would normally include in GFM.

25X1A

25X1A

25X1A

25X1A

3. Attachments 2, 3 and 4 were also hand carried to [REDACTED] for immediate order since again we were at the point of holding up the contractor in his construction. Attachments 3 and 4 were compiled by the Title 2 Inspector and reviewed by the Assistant FE Engineer. Attachment 4 was made up for the same reasons listed in paragraphs 1 and 2 above, while attachment 3 was compiled because no provisions were made during the original planning for the actual installation of a fuel oil piping system. Attachment #2 is a listing of GFM items that were actually never received at [REDACTED]. This list was verified by the [REDACTED] Civil Engineers Officer.

25X1A

25X1A

25X1A

25X1A

continued Page 2

DOC 1 REV DATE 06/10/81 BY [REDACTED]
ORIG COMP 3 OPI 35 TYPE 01
ORIG CLASS 3 PAGES 8 REV CLASS C
JUST 22 NEXT REV 2011 AUTH: HR 70-2

4. In regards to attachment #2, 1

ILLEGIB

DATE TYPED

9 Sept 63

DATE DISPATCHED

10 Sept 63

CROSS REFERENCE TO

DISPATCH SYMBOL AND NUMBER

HEADQUARTERS FILE NUMBER

25X1A

Approved For Release 2001/08/31 : CIA-RDP78-05613A000300040001-0

~~SECRET~~

~~CONFIDENTIAL~~CONTINUATION OF
DISPATCH

CLASSIFICATION

DISPATCH SYMBOL AND NUMBER

~~SECRET~~

25X1A

PAGE 2 (continued)

4. In reference to attachment #2, please note the following:

a. Item #3 was ordered from the United States and is supposedly enroute.

25X1A b. Item #4 was pouched by [REDACTED] Station and has since been received and
25X1A turned over to the contractor.25X1A c. Item #5 is available at [REDACTED] and arrangements are being made
25X1A [REDACTED]25X1A d. Items 6 through 11 were apparently never ordered. Specifications are
25X1A being forwarded to [REDACTED] Station for immediate procurement and delivery.
(See [REDACTED], dated 9 September 1963).

e. Item #12 is enroute from the United States.

25X1A f. Items 13 through 23 arrived without the lamps indicated, plus 5 type N
25X1A fixtures missing. The fixtures have been reordered through [REDACTED] and
the lamps are being procured through [REDACTED] channels.25X1A g. Items #24 was a reorder since the hook hinges sent with the original
GFM turned out to be padlock hasps and cannot be used to hang screen
windows. The hasps are being returned to [REDACTED] per their verbal request.h. Item #25 was ordered since it represents that portion of sewer line
which eventually will be laid in the area of any proposed wing addition,
now or in the future. This will eliminate having to replace any sewer line.25X1A 5. Attachment #1 lists a panel board obviously ordered and received in error.
However, the title 2 inspector and the Assistant FE Engineer concur that it
still can be used by mounting the necessary circuit breakers in the available
spaces for spares. The FE Engineer stated he would inform [REDACTED] and request
that the technicians procure and deliver these two circuit breakers whenever
they visit the site to install the equipment consigned to the counterpoise
building.6. Addressees: Please disregard the notations on the attachments, since these
were the only copies available and were used for inventory purposes.

25X1A [REDACTED]

ATTACHMENTS:

1. Memorandum from Contractor Re Panel received in error.
2. List of Missing GFM not received per Schedule B.
3. GFM Required for Fuel Oil System.
4. GFM Required for Hot Water Heating System.
5. GFM Required for Domestic Water Piping (Plumbing).
6. GFM Required for Aboveground Soil, Waste and Vent Piping.
7. GFM Required for Underground Soil, Waste and Vent (Plumbing Piping).
8. GFM Required for Outside Water Supply System including Pumphouse.

DISTRIBUTION:

[REDACTED] 2 cc w/1 cc each attachment ✓
 [REDACTED] 1 cc w/1 cc each attachment
 [REDACTED] 1 cc without attachments
 Chief FE, 1 cc without attachments

25X1A

~~CONFIDENTIAL~~